

Calander days

Sr. No.	RECID	WARD	APPLICANT NAME	LOAD DEMAND	ONLINEAPP DATE	ONLINE PAYMENT DATE	INSPECTIO N DATE	SANCTION DATE	WO FOR ERECTION DATE	WORK COMPLETIO N DATE	ESL4 COMPL DATE	INSTALLATI ON DATE	step 1: fill application and inspection (1+3 days)	Step 2: Load sanctioning and sanction letter generation (1 day)	Step 3: Completion of External Work and Meter installation (10 days)	Total time taken	Erection days	Compliance days
1	324905	1	M/S MAHARASHTRA MARITIME BOARD	120	28/09/2017	28/09/2017	07/10/2017	11/10/2017			12/10/2017	14/10/2017	9	4	3	16	0	1
2	309809	1	M/S DSP BLACKROCK INVESTMENT MANAGER PVT LTD	240	16/06/2017		24/06/2017	27/06/2017			29/06/2017	02/07/2017	8	3	5	16	0	2
3	314903	1	M/S GAJRIA FAMILY TRUST GAJRIA FAMILY TRUST	125	21/07/2017	21/07/2017	31/07/2017	09/08/2017			13/10/2017	21/10/2017	10	9	73	92	0	66
4	312390	3	M/S ATMARAM HARCHANDRAI AND OTHERS	162	13/07/2017	13/07/2017	15/07/2017	17/07/2017			08/08/2017	23/09/2017	3	2	68	73	0	23
5	320815	4	M/S OPERA HOUSE THEATERS .	150	12/09/2017	12/09/2017	13/09/2017	03/10/2017	25/09/2017	10/10/2017	18/10/20017	18/10/2017	2	21 work order in 13 days	16	37	16	16
6	322402	5	M/S NEW INDIA OIL MILLS	149.6	15/09/2017	20/09/2017	21/09/2017	09/10/2017	29/09/2017	07/10/2017	09/10/2017	10/10/2017	7	19 work order in 8 days	12	26 DOA 21 DOP	9	1
7	336561	7	Mr. CHANDRAKANT UJAMSHI SHAH	116	18/12/2017	18/12/2017	20/12/2017	20/12/2017			28/12/2017	06/01/2018	3	0	17	20	0	8
8	339964	5	M/S DHAKALIA STEEL	150	10/01/2018	15/01/2018	18/01/2018	29/01/2018	23/01/2018	27/01/2018	29/01/2018	29/01/2018	9 DOA 4 DOP	11 work order in 5 days	7	20 DOA 15 DOP	5	1
												** DOA- From Date of Application      DOP- From date of payment						
												Average no. of calender day from date of application for total 8 no. of cases		= 37 days		Excluding compliance = 23		
												Average no. of calender day from date of payment for total 8 no. of cases		= 36 days		Excluding compliance = 21		

Average time taken for cases without RoW permission

= 43 days

Excluding compliance = 23

Average time taken for cases with RoW permission

= 24 days

Excluding compliance = 18

Delay is primarily due to time taken by the applicant to make necessary site compliances